
» OHM Remediation 
Services Corp. 
A Subsidiary of OHM Corporation 

NOVEMBER 30, 1994 

Bayonne Barrel & Drum 
Project # 16441-2R 

O.S.C. Joseph Cosentino 
R.M. Mark R. Ellis 

PROJECT ACTIVITY FOR THE MONTH ON NOVEMBER i 

* Concluded the drum de-heading evaluation of 400 drums related 
to the estimated 10,000 acid pack drums. This was performed to 
gain an estimated time frame to safely separate the liner from 
the drum and further determine that 10 %. of these drums did in 
fact contain residual liquids containing < 1, Ph and questionably 
R.C.R.A. empty. 

* Completed fence line repairs which also included four gates. 

* Completed the loading, transporting and disposal / recycling of 
an estimated 3,100 yds. or 707 tons of shredded rubber tires, the 
equipment used for this task is then deconned and demobilized. 

* Concluded the test blending of samples needed for final 
disposal analysis, samples submitted to lab and will have results 
turned around by December 14, 1994. 

* Mobilized, setup and began the drum shredding operation of the 
estimated 33,000 R.C.R.A. empty drums, located on the south 
property, Schiavone-Bonomo Corp. is the transporter and Recycler 
of the shredded steel. 8,416 drums have been shredded to date. 

* Demobilize the mini-lab trailer and the chemist upon completion 
of the test blending of disposal samples. 

* Removed rubbish from the garage of building #6, make way for 
Weston TAT to safely remove all files from inside cabinets for 
ditto copying and mobilized a third office trailer for the Weston 
to place rental copiers inside to perform this function. 

* Removed approximately 637.5 gallons of water from inside an 
underground storage tank found a beside building # 8. This tank 
was also thought to be a separator, two one quart samples were 
taken from the bottom. 

* Mobilize holding tank for the liquids found thru the drum 
handling process, various liquids such as paints, sludge and rain 
water still reside inside some drums. 

* Placed warning signs every 100 ft. along the perimeter fence 
line to deter any outsiders from wanting to enter. ' 
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FURTHER ACTIVITIES INCLUDE s 

* Continue the presently ongoing task of the drum shredding 
operation, to include the segregation of any drums that contain 
residual waste, liquids and solids, to further include drums with 
labels. 

,* Mobilize the Gilbert Drum De-header from WADCO, begin the de-
heading operation, separating the poly liners from the drum, then 
shredding the drum remains and staging the poly liners for future 
disposal. All liquids encountered to be bulked in the 
holding tank. 

* Demobilize the third mobile office provided for Weston TAT to 
perform there duplication of files. 

* Remobilize the project chemist (Ken Klinger) to finalize all 
drum log information with the final analytical packages provided 
by the labs. Further assemble the waste streams for composite 
bulking activities. 

* QA / QC of the final disposal analysis of all waste streams to 
then be reviewed by the project T & D coordinator Steve 
Wurzburger, to facilitate moving forward for request for quotes 
and ultimatly profiling into disposal facilities. 

* Conclude the covering of the ash / soil piles at the south 
property to deter further run off of any contaminants. 

* Mobilize additional personnel needed to man the drum de-heading 
operation to include a H & S officer. 

D.O. Ceiling = $ 780,000.00 

Estimated cost to date = $ 521,519.63 

Percent of D.O. Ceiling utilized = 66.861 

Mark R. Ellis 
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JOB 16441-2R D.O. 2001-02-039 

Drum Progress Drums Shredded Poly Liners Tons Removed Reimbursement 
M 10/31 38 
T 11/01 

W 11/02 105 
T 11/03 
F 11/04 93 
M 11/07 57 
T 11/08 10 119 

W 11/09 366 
T 11/10 525 8 
F 11/11 327 10 
M 11/14 500 10.08 
T 11/15 646 8.43 

W 11/16 700 
T 11/17 800 22.39 
F 11/18 605 11.29 
S 11/19 555 
M 11/21 455 24.55 
T 11/22 605 14.46 $3,280.60 

W 11/23 451 
M 11/28 575 13.08 
T 11/29 575 13.26 $3,031.46 

W 11/30 721 12.03 
T 12/01 545 13.52 
F 12/02 500 13.28 
S 12/03 581 
M 12/05 678 12.05 
T 12/06 433 11.98 
Totals 11,153.00 198.4 $6,312.06 




